COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2020

ESTI MATE SUMVARY 14: 55: 34
CONTI D C20518 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20518- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.5 DAYS TI ME ALLOW 120 WORK DAYS
SH 59 SEI BERT TO COPE PERCENT TIME:  67.08 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. STAO59A- 036
SH 59 SEI BERT TO COPE
NAMVE OF ROAD:
PRQJECT COUNTI ES: KI T CARSON WASHI NGTON
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 19/ 2020 DATE TI ME STARTED 05/13/2020
220 EDWARDS AVENUE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 13/2020
DATE AWARDED 02/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/13/2020 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 13/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 14,178, 535.86 PARTI Cl PATI NG $ 58, 000. 00 $ 0.00
AWARD PRQJECT AM: $ 12,072,994.45 NON- PARTI Cl PATI NG 4,204,570. 33 539, 036. 10
PERCENT COVPLETE: 30. 06% TOTAL EARNI NGS 4,262,570. 33 539, 036. 10
FUNDS AVAI LABLE: $ 9,915,965 53 STOCKPI LED MATERI ALS 904, 927. 36 -499,331. 54
GROSS EARNI NGS 5,167, 497. 69 39, 704. 56
TOTAL CLAI VS $ 0.00 RETAI NAGE -115, 205. 61 -16,171.08
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,052, 292. 08 23, 533. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,052, 292. 08 23,533. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,533, 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 532. 000 0. 000
EACH 168. 000 840. 00
5. 00000 168. 000 840. 00
0010 202-00220 Renoval of Asphalt Mat 6, 874. 000 3, 394. 000
SY 1, 000. 000 35, 000. 00
35. 00000 4,394. 000 153, 790. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 8, 947. 000 7, 845. 600
Sy 0. 000 0. 00
5. 25000 7, 845. 600 41, 189. 40
0020 202-00810 *Renoval of Gound Sign 20. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Guardrail Type 3 675. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0030 202-01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
354. 00000 0. 000 0. 00
0035 203-00050  *Unsuitable Material 601. 000 128. 000
cY 0. 000 0. 00
15. 50000 128. 000 1, 984. 00
0040 203-00060  *Enbanknment Material (Conplete In Place) 10, 824. 000 79. 000
cY 1, 839. 600 88, 300. 80
48. 00000 1,918. 600 92, 092. 80
0045 208-00002 *Erosion Log Type 1 (12 Inch) 484. 600 484. 600
LF 0. 000 0. 00
5. 00000 484. 600 2,423.00
0050 208-00035 *Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00

2, 050. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00107

0085

210- 00011

0090

210- 00012

0095

210- 00090

0100

212-00006

0105

212-00032

0110 216-00201

C20518

20518-BID
STAO059A- 036

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Pre-fabricated Vehicle Tracking Pad 1. 000
EACH
2, 800. 00000
Renoval and Disposal of Sedinment (Labor) 24.000
HOUR
46. 00000
Renoval and Di sposal of Sedinment (Equipnent) 8. 000
HOUR
85. 00000
Sweepi ng (Sedi ment Renoval ) 20. 000
HOUR
127. 00000
Renoval of Trash 24. 000
HOUR
61. 00000
*Reset Mailbox Structure (Type 1) 10. 000
EACH
306. 00000
*Reset Mail box Structure (Type 2) 3. 000
EACH
381. 00000
*Reset Delineator 0. 000
EACH
15. 00000
*Seedi ng (Native) 0. 200
ACRE
1, 200. 00000
*Soi | Conditioning 0. 200
ACRE
3, 000. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 000. 000
Cl ass

SY

3. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 09/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:55: 34

AMOUNT

2,800

255.

762.

00

.00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06007  *Aggregate Base Course (Cl ass 6) 203. 000 85. 000
cY 0. 000 0. 00
134. 00000 85. 000 11, 390. 00
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 360. 000 847. 000
TON 204. 000 35, 904. 00
176. 00000 1, 051. 000 184, 976. 00
0125 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 90, 179. 000 18, 483. 480
TON 3,105. 310 305, 096. 71
98. 25000 21, 588. 790 2,121, 098. 62
0125 MATERI AL ALLOWANCE 5/ 8" Aggregate 30, 412. 671
TON -3,105. 310 -35,279.55
11. 36104 27,307. 361 310, 240. 02
0125 MATERI AL ALLOWANCE Crusher Fi nes 67,213. 151
TON -3,105. 309 -17,544.50
5. 64984 64, 107. 842 362, 199. 05
0125 MATERI AL ALLOMANCE Washed Sand 35, 741. 096
TON -3,105. 310 -10, 479. 80
3.37480 32, 635. 786 110, 139. 25
0125 MATERI AL ALLOWANCE Natural Sand 67, 253. 520
TON -3,105. 308 -5,917. 63
1. 90565 64, 148. 212 122, 244. 04
0125 MATERI AL ALLOMANCE 3/8" RAP 65, 735. 011
TON -65,735. 011 -430, 089. 06
6. 54277 0. 000 0.00
0130 411-10255 Emulsified Asphalt (Sl ow Setting) 39, 603. 000 5, 830. 800
GAL 2, 639. 500 5,015. 05
1. 90000 8, 470. 300 16, 093. 57
0135 507-00400 Bi t um nous Sl ope and Ditch Paving (Asphalt) 27.000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0.00
0140 603-10180 *18 Inch Corrugated Steel Pipe 30. 000 13. 000
LF 0. 000 0. 00

138. 00000 13. 000 1, 794. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 450. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0150 606-01370 *Transition Type 3G 16. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0155 606-02005 *End Anchorage (Fl ared) 16. 000 0. 000
EACH 0. 000 0. 00
2,240. 00000 0. 000 0. 00
0160 609-60011 Curb Type 6 (Section M 150. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0165 612-00111 *Del i neator (Drivable)(Type 1) 620. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0170 612-00113  *Delineator (Drivable)(Type I11) 48. 000 0. 000
EACH 0. 000 0. 00
71.00000 0. 000 0. 00
0175 614-00011 *Sign Panel (Class I) 320. 000 0. 000
SF 0. 000 0. 00
20. 25000 0. 000 0. 00
0180 614-00012 *Sign Panel (Class Il) 18. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0185 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 32.000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sli pbase
EACH 0. 000 0. 00
383. 00000 0. 000 0. 00
0195 615- 00050 Embanknent Protector Type 5 6. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 625-00000 *Construction Surveying 1. 000 0.770
LS 0. 050 2,150. 00
43, 000. 00000 0. 820 35, 260. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
703, 972. 00000 0. 600 422,383. 20
0210 626-01114  *Public Information Managenent (Tier 1V) 172. 000 101. 000
DAY 28. 000 952. 00
34. 00000 129. 000 4, 386. 00
0215 627-00008  *Modified Epoxy Pavenent Marking 2,035. 000 0. 000
GAL 0. 000 0. 00
87. 00000 0. 000 0. 00
0220 627-00013 *Paverent Marking Paint (H gh Build) 2,222.000 760. 300
GAL 343. 400 14, 079. 40
41. 00000 1,103.700 45,251.70
0225 627-30405 *Pref ormed Thernopl astic Pavenment Marking 138. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 118. 000 0. 000
Li ne
) SF 0. 000 0.00
12. 00000 0. 000 0. 00
0235 629-01031 *Survey Monument (Type 3A) 2.000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0240 630-00000 *Fl aggi ng 3, 000. 000 1, 503. 550
HOUR 571. 250 17,708. 75
31. 00000 2,074.800 64, 318. 80
0245 630-00007 *Traffic Control Inspection 79. 000 42. 000
DAY 17. 000 13, 940. 00
820. 00000 59. 000 48, 380. 00
0250 630-00012 *Traffic Control Managenent 123. 000 57.000
DAY 11. 000 16, 555. 00

1, 505. 00000 68. 000 102, 340. 00



CONTI D

ROADWAY

CAT NO0200

0255 630-80001

0260

630- 80338

0265

630- 80341

0270

630- 80342

0275

630- 80343

0280

630- 80344

0285

630- 80350

0290

630- 80355

0295

630- 80360

0300

630- 80380

0305 630-80520

C20518

20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 000. 00000
4. 000
EACH
770. 00000
30. 000
EACH
82. 00000
97.000
EACH
87. 00000
16. 000
EACH
92. 00000
592. 000
SF
26. 00000
50. 000
EACH
15. 00000
2.000
EACH
6, 150. 00000
100. 000
EACH
22. 00000
200. 000
EACH
10. 00000
7.000
DAY

7,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

2.000
0. 000
2.000

12. 000
0. 000
12.000

30. 000
6. 500
36. 500

6. 000
0. 000
6. 000

. 000
0. 000
. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1.000

47.500
0. 000
47.500

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 29/ 2020

565.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:55: 34

AMOUNT

2,000

1,540

984.

3,175

552.

7,696

150.

6, 150

1, 045

1,000

00

00

00

50

00

00

00

00

00

00

.00



CONTI D

CAT NO0200

0310

0315

0320

0325

0330

0335

0340

0345

0350

0355

0755

630- 86810

700- 70010

700- 70016

700-70018

700- 70019

700- 70025

700- 70035

700- 70042

700- 70111

700- 70380

203- 01582

C20518

20518-BID
STAO059A- 036

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Quality Incentive Paynent

F/ A Hi gh Speed Internet

F/ A Railroad Fl aggi ng

Project First Program

F/ A Erosion Control

Truck (Dunp) (MCR #01)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

2.000

16, 000. 00000

125, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
352, 383. 000

F A
1. 00000
301, 955. 000

F A
1. 00000
324, 085. 860

F A
1. 00000
1, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
2,000. 000

F A
1. 00000
5. 000

HOUR

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-13, 838. 810
-1,402. 080
- 15, 240. 890

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000
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-1, 402.

.00

.00

.00

.00

08

.00

.00

.00

.00

.00

.00

14:55: 34

AMOUNT

16, 000

-15, 240

600

00

.00

.00

.00

89

.00

.00

.00

.00

.00

00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 203-01590 Front End Loader (Rubber) (MCR #01) 20. 000 17. 500
HOUR 0. 000 0. 00
150. 00000 17.500 2,625.00
0765 900-00024  Added Item (Ton)/ (Cold Asphalt Patching) (MR #01) 12. 590 12. 590
TON 0. 000 0. 00
161. 00000 12.590 2,026.99
0780 210-00810 Res Ground Sign (MCR #01) 2. 000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0795 900- 00006 Added Item (Dol lar)/ HVA Failing Test Result Price 0. 000 0. 000
Reduct i on
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0800 900-00010 Added |tem (Hour)/ 105.13(a) Extra Surveying 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $13,067,123.55$ 35,394.59 % 4, 289, 484. 05
CAT NO0300 G 25-F

0360 202-00029 *Renoval of Gabion 78.000 78. 000
cY 0. 000 0. 00
61. 00000 78. 000 4,758.00
0365 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 651. 700 651. 700
Sy 0. 000 0.00
16. 50000 651. 700 10, 753. 05
0370 202-00425 *Renoval of Bridge Railing 258. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0375 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 40. 000 40. 000
SY 0. 000 0.00
340. 00000 40. 000 13, 600. 00
0380 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
5% 0. 000 0. 00

880. 00000 0. 000 0.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0385 202-00504 *Renoval of Expansion Device 73. 000 73.000
LF 0. 000 0. 00
127. 00000 73. 000 9, 271. 00
0390 202- 00505 *Renoval of Portions of Present Structure 12. 700 12.700
SF 0. 000 0.00
269. 00000 12. 700 3, 416. 30
0395 203-00000 *Uncl assified Excavation 2, 260. 000 2, 260. 000
cY 0. 000 0. 00
22. 00000 2, 260. 000 49, 720. 00
0400 210-00530 *Rebuild Portions of Present Structure 12. 700 12.700
SF 0. 000 0.00
218. 00000 12. 700 2,768. 60
0405 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 104. 100 104. 100
TON 0. 000 0. 00
98. 25000 104. 100 10, 227. 83
0405 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0.00
1. 90565 0. 000 0. 00
0410 408-01100 *Joi nt Seal ant 163. 000 72.400
LF 0. 000 0. 00
28. 00000 72. 400 2,027.20
0415 420-00102 *Geotextile (Erosion Control) (Class 1) 2,069. 600 2, 069. 600
5% 0. 000 0.00
2.00000 2,069. 600 4,139. 20
0420 506-00224 *Riprap (24 Inch) 2, 408. 400 2, 408. 400
cY 0. 000 0. 00
143. 00000 2,408. 400 344, 401. 20
0425 515-00120 *Wat er proofi ng (Menbrane) 649. 800 649. 800
5% 0. 000 0.00
17. 50000 649. 800 11,371.50
0430 515-00400 *Concrete Seal er 82. 000 0. 000
Sy 0. 000 0. 00

13. 75000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0435 601-03057 *Concrete Class DR 0. 000 0. 000
CcY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0440 601-51005 *Gal vani ¢ Anodes 194. 000 194. 000
EACH 0. 000 0. 00
39. 00000 194. 000 7,566. 00
0445 602- 00000 *Rei nforcing Steel 297. 000 296. 800
LB 0. 000 0. 00
2.25000 296. 800 667. 80
0450 606-11010 *Bridge Rail Type 10R 258. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0.00
0455 619-30480 *6 Inch Gal vani zed Pipe 9. 000 9. 000
LF 0. 000 0. 00
391. 00000 9. 000 3,519. 00
0735 601-03057 Conc CL DR (CMO #01) 10. 350 10. 350
cY 0. 000 0. 00
2, 064. 02000 10. 350 21, 362. 61
0770 202-00010 Rem Tree (MCR #01) 5. 000 5. 000
EACH 0. 000 0. 00
496. 50000 5. 000 2,482.50
0775 202-01000 Rem Fence (MCR #01) 480. 000 480. 000
LF 0. 000 0. 00
1. 25000 480. 000 600. 00
0785 607-11580  Fence (Tenp) (MCR #01) 561. 100 561. 100
LF 0. 000 0. 00
7.95000 561. 100 4, 460. 75
0790 607-01000 Fence BW MP (MCR #01) 475. 000 475. 000
LF 0. 000 0. 00
9.10000 475. 000 4,322.50

CAT 0300 CURRENT AMT $ 557,153.79% 0.00% 511,435.04



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0460 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 868. 900 868. 900
5% 0. 000 0.00
16. 50000 868. 900 14, 336. 85
0465 202-00425 *Rermoval of Bridge Railing 396. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0470 202-00453  *Renoval of Portions of Present Structure (Class 2) 92. 200 92. 200
5% 0. 000 0. 00
340. 00000 92. 200 31, 348. 00
0475 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0480 202-00504 *Renoval of Expansion Device 68. 000 68. 000
LF 0. 000 0.00
127. 00000 68. 000 8, 636. 00
0485 202-00505 *Renpval of Portions of Present Structure 24.000 0. 000
SF 0. 000 0. 00
269. 00000 0. 000 0. 00
0490 206- 00065 *Structure Backfill (FlowFill) 0. 800 0. 800
cY 0. 000 0. 00
730. 00000 0. 800 584. 00
0495 210-00530  *Rebuild Portions of Present Structure 24.000 0. 000
SF 0. 000 0. 00
218. 00000 0. 000 0. 00
0500 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 138. 810 138. 810
TON 0. 000 0.00
98. 25000 138. 810 13, 638. 08
0500 MATERI AL ALLOMNCE Nat ural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0505 408-01100 *Joi nt Seal ant 154. 000 68. 000
LF 0. 000 0.00

28. 00000 68. 000 1, 904. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0510 515-00120 *\Wat er proof i ng (Menbrane) 866. 000 865. 100
Sy 0. 000 0.00
17. 50000 865. 100 15, 139. 25
0515 515-00400 *Concrete Seal er 126. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
0520 601-03057 *Concrete C ass DR 0. 000 0. 000
cY 0. 000 0.00
1, 960. 00000 0. 000 0. 00
0525 601-51005 *@Gal vani ¢ Anodes 388. 000 388. 000
EACH 0. 000 0. 00
39. 00000 388. 000 15, 132. 00
0530 602-00000 *Rei nforcing Steel 283.700 283.700
LB 0. 000 0.00
2.25000 283. 700 638. 33
0535 606-11010 *Bridge Rail Type 10R 396. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0. 00
0540 619-30480 *6 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0.00
391. 00000 12. 000 4,692. 00
0740 601-03057 Conc CL DR (CMO #01) 12. 930 12.930
cY 0. 000 0. 00
2,064. 02000 12.930 26, 687.78
CAT 0301 CURRENT AMT $ 213,128.54 % 0.00% 132, 736. 29

CAT NO0302 G 25-G

0545 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 387. 300 387. 300
SY 0. 000 0.00
16. 50000 387. 300 6, 390. 45
0550 202-00425 *Renoval of Bridge Railing 249. 000 0. 000
LF 0. 000 0. 00

31. 00000 0. 000 0.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0555 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 30. 100 30. 100
Sy 0. 000 0. 00
340. 00000 30. 100 10, 234. 00
0560 202-00460 *Renoval of Portions of Present Structure (C ass 3) 9. 300 9. 300
SY 0. 000 0. 00
880. 00000 9. 300 8,184.00
0565 202-00500 *Renoval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0. 00
5, 900. 00000 2.000 11, 800. 00
0570 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 62. 000 61. 880
TON 0. 000 0. 00
98. 25000 61. 880 6,079.71
0570 MATERI AL ALLOWANCE Nat ural Sand 0.121
TON 0. 000 0. 00
1. 90565 0.121 0.23
0575 408-01100 *Joi nt Seal ant 56. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0580 515-00120 *\Wat er proof i ng (Menbrane) 386. 000 385. 800
Sy 0. 000 0. 00
17. 50000 385. 800 6, 751. 50
0585 515-00400 *Concrete Seal er 104. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
0590 601-03057 *Concrete C ass DR 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0595 601-51005 *@Gal vani ¢ Anodes 132. 000 132. 000
EACH 0. 000 0. 00
39. 00000 132. 000 5,148. 00
0600 602-00000 *Rei nforcing Steel 217.000 216. 400
LB 0. 000 0. 00

2.25000 216. 400 486. 90



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0605 606-11010 *Bridge Rail Type 10R 249. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0. 00
0610 619-30320 *4 Inch Gal vani zed Pi pe 6. 000 6. 000
LF 0. 000 0. 00
355. 00000 6. 000 2,130. 00
0615 619-30480 *6 Inch Gal vani zed Pipe 6. 000 6. 000
LF 0. 000 0.00
391. 00000 6. 000 2,346.00
0705 206- 00065 Str Bkfl (FlowFill) (G25-Q 3.200 3. 200
cY 0. 000 0. 00
730. 00000 3. 200 2,336.00
0715 202-00505 Rem Port of Present Structure (G 25-G Pier Cap 20. 800 20. 800
Concrete Patching)
SF 0. 000 0.00
269. 00000 20. 800 5,595. 20
0720 210-00530 Rebuild Port of Present Str (G 25-G Pier Cap Concrete 20. 800 20. 800
Pat chi ng)
SF 0. 000 0. 00
218. 00000 20. 800 4,534. 40
0745 601-03057 Conc CL DR (CMO #01) 4.620 4.620
cY 0. 000 0. 00
2,064. 02000 4.620 9,535.77
CAT 0302 CURRENT AMT $ 125,153.57 % 0.00% 81,552.16
CAT NO0303 G 25-H
0620 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 415. 400 415. 400
5% 0. 000 0. 00
16. 50000 415. 400 6, 854. 10
0625 202-00425 *Renpoval of Bridge Railing 312. 000 0. 000
LF 0. 000 0.00
31. 00000 0. 000 0. 00
0630 202-00453  *Renpbval of Portions of Present Structure (Cl ass 2) 39. 500 39. 500
SY 0. 000 0. 00

340. 00000 39. 500 13, 430. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0005 14: 55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 G 25-H

0635 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 12. 400 12. 400
SY 0. 000 0. 00
880. 00000 12. 400 10, 912. 00
0640 202- 00500 *Renpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0.00
5, 900. 00000 2.000 11, 800. 00
0645 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 66. 000 0. 000
TON 11. 020 1,082.72
98. 25000 11. 020 1,082. 71
0645 MATERI AL ALLOMNCE Nat ural Sand 65. 998
TON -11. 020 -21.00
1. 90565 54.978 104. 77
0650 408-01100 *Joi nt Seal ant 56. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0655 515-00120 *Wat er proofi ng (Menbrane) 416. 000 0. 000
SY 207. 700 3,634.75
17. 50000 207.700 3,634.75
0660 515-00400 *Concrete Seal er 130. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0.00
0665 601- 03057 *Concrete Class DR 0. 000 0. 000
cY 0. 000 0.00
1, 960. 00000 0. 000 0. 00
0670 601-51005 *Gal vani ¢ Anodes 168. 000 168. 000
EACH 0. 000 0. 00
39. 00000 168. 000 6, 552. 00
0675 602-00000 *Rei nforcing Steel 256. 500 256. 500
LB 0. 000 0.00
2.25000 256. 500 577.13
0680 606-11010 *Bridge Rail Type 10R 312. 000 0. 000
LF 0. 000 0. 00

132. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20518-BI D ESTI MATE RUN 09/ 29/ 2020
PRQIECT STAO59A- 036 ESTI MATE NO 0005 14:55: 34
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0303 G 25-H
0685 619-30320 *4 Inch Gal vani zed Pipe 15. 000 15. 000
LF -1.500 -532.50
355. 00000 13. 500 4,792.50
0710 206-00065 Str Bkfl (FlowFill) (G 25-H) 3. 900 3.700
cY 0. 200 146. 00
730. 00000 3.900 2,847.00
0725 202-00505 Rem Port of Present Structure (G 25-H Di aphragm G rder 39. 500 39. 500
Concrete Patching)
SF 0. 000 0. 00
269. 00000 39. 500 10, 625. 50
0730 210-00530 Rebuild Port of Present Str (G 25-H Di aphragm G rder 39. 500 39. 500
Concr et e Pat chi ng)
SF 0. 000 0. 00
218. 00000 39. 500 8,611.00
0750 601-03057 Conc CL DR (CMO #01) 6. 040 6. 040
cY 0. 000 0. 00
2,064. 02000 6. 040 12, 466. 68
CAT 0303 CURRENT AMT $ 157,976.41 % 4,309.97 % 94, 290. 15
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0695 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0700 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
9, 000. 00000 2.000 18, 000. 00
CAT 0400 CURRENT AMT $ 58, 000. 00 $ 0.00% 58, 000. 00

PROQIECT TOTAL

CURRENT AMTI $14,178,535. 86 $

39,704.56 $ 5, 167, 497. 69



